COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 28/ 2015

ESTI MATE SUMVARY 16: 19: 50
CONTI D C19282 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19282- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.5 DAYS TI VE ALLOW 110 WORK DAYS
US50 MP 166.9 - 181.6 GUNNI SON CO - US50 EAST OF GUNNI SON PERCENT TI ME: 39.55 ORI G TI VE ALLOW 110 WORK DAYS
PROJECT NO NH0502- 069
US 50 EAST OF GUNNI SON
NAVE OF RQAD:
PRQJECT COUNTI ES: GUNNI SON
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 28/ 2015 DATE TI ME STARTED 06/01/2015
2273 RIVER ROAD DATE LET 02/ 05/ 2015 DATE WORK BEGAN 06/ 01/ 2015
DATE AWARDED 02/ 18/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 10/ 2015 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 8,217, 204. 51 PARTI Cl PATI NG $ 2,489, 746. 39 $ 2,026, 900. 22
AWARD PRQIECT AMT: $ 7,105, 490. 51 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 30. 30% TOTAL EARNI NGS 2,489, 746. 39 2,026, 900. 22
FUNDS AVAI LABLE: $  5,727,458.12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,489, 746. 39 2,026, 900. 22
TOTAL CLAI VB $ 0.00 RETAI NAGE - 65, 368. 39 - 55, 368. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,424, 378.00 1,971, 532. 22
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,424,378.00 1,971, 532. 22
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,971, 532. 22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19282-BI D ESTI MATE RUN 07/ 28/ 2015
PRQJECT: NHO502- 069 ESTI MATE NO 0002 16: 19: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 2, 106. 000 1, 760. 140
SY 0. 000 0. 00
4.15000 1, 760. 140 7,304.58
0010 202-00250 *Renmoval of Pavenent Marking 1, 000. 000 0. 000
SF 608. 000 2,188. 80
3. 60000 608. 000 2,188. 80
0015 202-01130 *Renoval of Quardrail Type 3 415. 000 0. 000
LF 0. 000 0. 00
5. 10000 0. 000 0. 00
0020 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
355. 00000 0. 000 0. 00
0025 208- 00005 Er osi on Log 500. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0030 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 435. 00
1, 435. 00000 1. 000 1, 435. 00
0035 240- 00001 *WIdlife Biologist 5. 000 1. 000
DAY 0. 000 0. 00
735. 00000 1. 000 735. 00
0040 304- 07000 Aggregate Base Course (C ass 7) 5, 142. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0045 307- 00000 *Hydrated Linme 1, 270. 000 119. 070
TON 475. 650 111, 302. 10
234. 00000 594. 720 139, 164. 48
0050 403-34701 Hot M x Asphalt (Gading SX) (75) 42, 777. 000 0. 000
TON 9, 445. 710 358, 936. 98
38. 00000 9,445.710 358, 936. 98
0055 406- 09500 *Col d Bitum nous Pavenent (Recycle) 383, 643. 000 42,282. 000
SY 166, 463. 600 444, 457. 81

2.67000 208, 745. 600 557, 350. 75



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19282- BI D ESTI MATE RUN 07/ 28/ 2015
PRQJECT: NHO502- 069 ESTI MATE NO 0002 16:19: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 411-03355 Asphal t Cement Perfornmance G ade (PG 58-34) 2, 649. 000 0. 000
TON 525. 300 262, 650. 00
500. 00000 525. 300 262, 650. 00
0065 411-10255 Enul si fied Asphalt (S| ow Setting) 19, 447. 000 0. 000
GAL 2,950. 000 10, 325. 00
3.50000 2,950. 000 10, 325. 00
0070 411-90040  Recycling Agent 537, 100. 000 44, 398. 000
GAL 180, 721. 000 437, 344. 82
2.42000 225, 119. 000 544,787. 98
0075 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 275. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0080 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 435. 00000 0. 000 0. 00
0085 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0090 614-80385 *Runble Strip 155, 000. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00
0095 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 350 181, 300. 00
518, 000. 00000 0. 600 310, 800. 00
0100 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
6, 655. 00000 0. 000 0. 00
0105 627-00005 *Epoxy Pavement Mar ki ng 797. 000 0. 000
GAL 0. 000 0. 00
53. 00000 0. 000 0. 00
0110 627-00011 *Pavement Marking Paint (Wt erborne) 3, 186. 000 36. 200
GAL 1, 140. 000 38, 760. 00
34. 00000 1, 176. 200 39, 990. 80



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19282-BI D ESTI MATE RUN 07/ 28/ 2015
PRQJECT: NH0502- 069 ESTI MATE NO 0002 16:19: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 630-00000  *Fl aggi ng 7, 200. 000 203. 000
HOUR 796. 600 22,703.10
28. 50000 999. 600 28, 488. 60
0120 630-00001 *Pilot Car Qperation 1, 100. 000 36. 750
HOUR 170. 800 11, 358. 20
66. 50000 207. 550 13, 802. 08
0125 630- 00007 *Traffic Control Inspection 49. 000 4. 000
DAY 5. 000 1, 275. 00
255. 00000 9. 000 2,295.00
0130 630-00012  *Traffic Control Management 110. 000 5. 000
DAY 18. 000 14, 670. 00
815. 00000 23. 000 18, 745. 00
0135 630-80341  *Construction Traffic Sign (Panel Size A) 37.000 7.000
EACH 11. 500 701. 50
61. 00000 18. 500 1,128. 50
0140 630-80342  *Construction Traffic Sign (Panel Size B) 80. 000 19. 000
EACH 21. 000 1, 386. 00
66. 00000 40. 000 2,640. 00
0145 630-80343  *Construction Traffic Sign (Panel Size O 14. 000 4.000
EACH 2.000 142. 00
71. 00000 6. 000 426. 00
0150 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 795. 00000 0. 000 0. 00
0155 630- 80359 *Portabl e Message Sign Panel 478. 000 34.000
DAY 46. 000 3, 059. 00
66. 50000 80. 000 5, 320. 00
0160 630-80360 *Drum Channel i zi ng Devi ce 50. 000 5. 000
EACH 17. 000 259. 25
15. 25000 22.000 335.50
0165 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 7.000 106. 75
15. 25000 7.000 106. 75



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19282-BI D ESTI MATE RUN 07/ 28/ 2015
PRQIECT: NHO502- 069 ESTI MATE NO 0002 16:19: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 4. 000
EACH 0. 000 0. 00
10. 25000 4. 000 41. 00
0175 630-80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 100. 000 3, 500. 00
35. 00000 100. 000 3, 500. 00
0180 630-80380 *Traffic Cone 250. 000 49. 000
EACH 59. 500 609. 88
10. 25000 108. 500 1,112.13
0185 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0190 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
Tenpor ar
(Temporary) EACH 1. 000 2, 550. 00
2,550. 00000 1. 000 2,550. 00
0195 630-86800 *Traffic Signal (Tenporary) 2.000 0. 000
LS 1. 000 7,400. 00
7,400. 00000 1. 000 7,400. 00
0200 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 459. 430
EFA 5,418. 710 5,418.71
1. 00000 5, 878. 140 5,878. 14
0215 700-70018 F/ A Roadway Snoot hness | ncentive 265, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 62, 608. 580 62, 608. 58
1. 00000 62, 608. 580 62, 608. 58



CONTI D C19282 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19282-BI D ESTI MATE RUN 07/ 28/ 2015
PRQJECT: NHO502- 069 ESTI MATE NO 0002 16:19: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70025 F/ A Quality Incentive Paynent 225, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70595 F/ A DRB On- Denand Conmmittee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 8,029,917.21$% 1,986,448.48% 2,392, 046. 65
CAT NOO300 BRI DGE
0240 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 206. 000 206. 000
SY 0. 000 0. 00
58. 00000 206. 000 11, 948. 00
0245 202- 00425 *Renoval of Bridge Railing 124. 000 0. 000
LF 62. 000 821. 50
13. 25000 62. 000 821. 50
0250 202- 00453 *Removal of Portions of Present Structure (C ass 2) 70. 000 0. 000
Sy 63. 600 18, 253. 20
287. 00000 63. 600 18, 253. 20
0255 202- 00460 *Removal of Portions of Present Structure (C ass 3) 77.000 0. 000
SY 0. 000 0. 00
348. 00000 0. 000 0. 00
0260 202- 00503 *Renoval of Portions of Present Structure 26. 000 0. 000
SY 12. 000 9, 540. 00
795. 00000 12. 000 9, 540. 00
0265 202- 05100 *Sandbl asti ng Rei nforcing Steel 147. 000 0. 000
SY 63. 600 454. 74
7.15000 63. 600 454. 74
0270 403-34701 Hot M x Asphalt (Gading SX) (75) 35. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00



CONTI D C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19282-BI D ESTI MATE RUN 07/ 28/ 2015
PRQJECT: NHO502- 069 ESTI MATE NO 0002 16: 19: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 BRI DGE

0275 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 2.000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0280 411-10255 Enul si fied Asphalt (S| ow Setting) 11. 000 0. 000
GAL 0. 000 0. 00
3. 50000 0. 000 0. 00
0285 420- 00510 Geotextile (Crack Reduction) (H gh Density) 130. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0290 515-00120 *Wat er proof i ng (Menbr ane) 211. 000 0. 000
SY 0. 000 0. 00
17. 75000 0. 000 0. 00
0295 515-00410 *Concrete Sealer (CalciumNitrite) 147. 000 0. 000
Sy 63. 600 1,892.10
29. 75000 63. 600 1,892.10
0300 518-00000 *Bri dge Conpression Joint Seal er 68. 000 0. 000
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
0305 601- 03540 *Concrete O ass DT (Deck Topping) 24. 000 0. 000
cY 9.530 9,291.75
975. 00000 9. 530 9,291.75
0310 602- 00020 *Rei nforcing Steel (Epoxy Coated) 825. 000 0. 000
LB 81. 000 198. 45
2.45000 81. 000 198. 45
0315 606- 11000 *Bridge Rail Type 10 124. 000 0. 000
LF 0. 000 0. 00
123. 00000 0. 000 0. 00
0320 609-60011 *Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00

22. 50000 0. 000 0. 00



CONTI D: C19282 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19282-BI D ESTI MATE RUN 07/ 28/ 2015
PRQJECT: NH0502- 069 ESTI MATE NO. 0002 16: 19: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 BRI DGE
0325 613-00200 *2 Inch Electrical Conduit 132. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 141,987.30 % 40,451.74 $ 52,399. 74
CAT NO0400 CE Bid Itens
0330 620-00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
20, 600. 00000 1. 000 20, 600. 00
0335 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 200. 00000 1. 000 21, 200. 00
0340 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMI  $ 45, 300. 00 $ 0.00$ 45, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 8,217,204.51$ 2,026,900.22$ 2,489, 746. 39



